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OVERVIEW 
 
Due to security, geographic and economic situation of the intervention areas, activity implementation 
was often delayed. 
In order to rectify the situation, the National Emergency Coordinator and the Emergency information 
manager went to Niafunké on January 2015 to provide support to the project team. 
The mission objective was: 

 Analyze the project's progress; 
 Analyze the different constraints by component (Rice Production, Market gardening, IGA and 

Livestock); 
 Develop a corrective action plan and capacity reinforcement; 
 To review the planning and Deadlines. 

To discuss the above issues, a meeting with all the project partners (local NGOs, mayors, the local 
traders representatives, agricultural and livestock technical services and the beneficiary representatives) 
was organized in the city of Niafunké. 
At the end of the meeting, a detailed action plan was established for January-June, 2015. 
 
Knowing that the end of the project was scheduled for February 28, 2015, CARE successfully applied for 
a No Cost Extension (NCE) of 4 months to shift the project end date from  March to June 2015.  
 
This quarter was marked primarily by the implementation of the following activities: 

 Support the season against (Production RICE) for returnees in the municipality of Soumpi; 
 Training of trainers in micro enterprises; 
 Capacity building of IGA beneficiaries on micro enterprise management; 
 Cash transfer to the beneficiaries to finance their income generating activities (IGA); 
 Support for restocking (goats) through goat fairs; 
 Crops monitoring for RICE production. 
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SECTOR 1 NAME: AGRICULTURE AND FOOD SECURITY 
 
 
 
 

Subsector name:  Improving Agricultural Production/Food Security 

Support to off-season crop  
In the village of Dofana, Soumpi town, the 160 planned returnees (45 women, 115 men) received their 
seeds (Rice) and agricultural inputs (urea and phosphate) and fuel for their motor-pumps.  The amount 
of distributed seeds and agricultural inputs is 28 tons and 4,000 liters of diesel for motor-pumps. The 
cultivated area is 81.75 hectares divided between 4 VIP (Village Irrigated Perimeters). 
The 160 beneficiary households are 807 individuals (356 women, 452 men). 
A monitoring report on the results of harvests will be shared in the next quarter. 
 
Subsector name:  Livestock 
 
The project planned 4 to 5 goats (1 male) to 1000 beneficiaries (400 women included) for the support 
and assistance of the livestock sub-sector which is vital for the reconstruction of the goat population.  
Under the terms of the targeting process, 1,092 beneficiaries whose 921 returnees (546 women and 375 
men) and 170 residents (97 women, 73 men) each received an envelope of $158 (95,000 FCFA in local 
currency) for the acquisition of goats. We have succeeded in buying 3-4 goats per beneficiary. This 
amount also takes into account the costs for the veterinary care of the animals. 

A fair was organized to bring together different stakeholders (beneficiaries, livestock traders, suppliers 
in cash transfer, and the technical services) for the implementation this activity. 

Recipients are strongly involved in the acquisition process. In order to not decide for them, they have 
the freedom and power to choose and negotiate the goats as it pleases them. The project team includes 
two veterinary who assisted and advised them in the field of animal health, particularly on the good 
practices of animal husbandry and nutritional care. 

The aim of the project was the assistance of 1,000 beneficiaries of which 400 women, this was not only 
achieved but it also significantly exceeded the target with 9% and 61% respectively. The number of 
goats provided was 3,518 heads with 2,438 females. 
 
 
 
 
 
 
 
 
 
 
 
 

 

Objective: Provide support to vulnerable households in restarting agricultural production and 
livestock rearing 
 



                                

SECTOR 2 NAME: ECONOMIC RECOVERY AND MARKET SYSTEMS 
 
 
 
Subsector name:  Livelihoods Restoration 
 
This is to revive the economy of vulnerable households through income generating activities (IGA), 
which they undertook before the crisis and were affected. 
The beneficiaries are mostly women and returnees. 1,252 beneficiaries including 862 women, 626 
returnees each received $ 69 (USD dollar rate in 23/02 was equal to 570 FCFA) to finance their income 
generating activities. 
The types of performed activities are: 

 Handicrafts: These are the shoemaking business, local jewelry, mortars manufacturing etc. 
 Small trading activities: Activities related to the sale of donuts, condiments, tubers, juice, 

beverage, candy, cereals (millet, rice, sorghum ...), local bread, cloth etc. 
 Tailoring: This is the local sewing and weavers. 
 Small catering: This is about the local catering, commonly called "Gargote". 

 
Before transferring the cash to the beneficiaries, the training of trainers (the supervisor of partner 
NGOs, CARE Agents) followed by training of beneficiaries on capacity building in microenterprise was 
performed. All the beneficiaries received training on the theme: "HOW TO SELECT, PLAN AND MANAGE 
YOUR IGA SUCCESSFULLY". (Feedback on this training will be available upon request once the report is 
completed by our M&E staff.) 
 
According to the Targeting Report, 88% of the recipients wish to practice small trade activities as their 
IGA, followed by 9% for Handicrafts, and 3% for tailoring and local catering. 
A follow-up report on the use of funds and profitability of the activities highlighting the project 
indicators is being developed. It will be shared next quarter. 
 
 

CHALLENGES FACED 
 

 Frequent attacks by armed bandits in the intervention areas to dispossess people of their 
property, particularly in the areas of Soumpi, Léré and Tonka; 

 The organization of fairs: when planning, CARE had to take into account the Possible infiltration 
of bandits and mitigate the risk of this happening; 

 The security challenge: Psychosis of the project team related to residual insecurity. 
 

MONITORING TRACKING TABLE 
 

Award level and sector level beneficiaries reached this quarter:  

 Total number 
of beneficiaries 

IDP Beneficiaries Total 

Sector 1: Agriculture and Food Security 
 

171 1,081 1,252 

Sector 2: Livelihoods restoration  
 

626 626 1,252 

Total (do not include repeat beneficiaries) 
 

797 1,707 2,504 

Objective: Provide livelihoods restoration support to households affected by the North Mali Crisis 
 



                                

 

Indicator Target Q1-3 Q4 Q5 Cumulative % of target 

met 

Comments  

 Sector Name. Agriculture and Food Security 

 Subsector Name Improving Agricultural Production/Food Security 

Indicator 1: Projected 

increase in number of 

months of food self-

sufficiency due to 

distributed seed 

systems/agricultural input 

for beneficiary households 

4 months 0 5 months  5 months  Post distribution and 

Evaluation surveys 

report (February to 

March 2015). 

Indicator 2: Number of 

people benefiting from seed 

systems/agricultural input 

activities, by sex 

2000 (incl. 

1,200 

women) 

3,213 (incl. 

2,710 

women) 

160 returnees 

(Support for Dry 

Season). Incl. 45 

women 

 4,373 (incl 

2,755 women 

i.e. 63%) and 

628 returnees 

219% of total 

target met; 

230% of women 

target met.  

 

 Overtake of more than 
200 % planned results is 
due to the large 
numbers of 
beneficiaries retained 
for gardening activities.  

 Subsector Name Livestock 

Indicator 1: Number of 

animals benefiting from or 

affected by livestock 

activities 

4,000 0 3,518 goats, 

incl, 2438 

females. 

 

 3,518 goats, 

incl, 2438 

females. 

 

88% of the total 

target met. 81% 

of females 

targeted met. 

The prices of goats 

have drastically 

increased at fairs 

because sellers knew 

that it is USAID, which 

funds for beneficiaries. 

Indicator 2: Number of 

people benefiting from 

livestock activities, by sex 

1,000 

(incl. 400 

women) 

0 1,092 incl, 643 

women. 

 

 1,092 incl, 643 

women and 921 

returnees. 

109% of total 

target met; 

161% of women 

target met. 

 

Indicator 3: Number of 

veterinary interventions 

(e.g., treatments, 

vaccinations, etc.) 

 

0 

0     The amount distributed 

to beneficiaries takes 

into account the 

treatments, 

vaccinations fees. 

 Sector Name. Economic Recovery and Market Systems 

 Subsector Name. Livelihoods Restoration 

Indicator 1: Number of 

people assisted through 

livelihood restoration 

activities, disaggregated by 

sex 

1,000 incl 

750 IDPs 

and 

Returnees 

(750 

women 

0 1,252 incl, 862 

women and 626 

IDPs/Returnees 

 

 1,252 incl, 862 

women and 626 

IDPs/Returnees 

 

125% of total 

target met; 

115% of women 

target met; 83% 

of 

IDPs/Returnees  

target met.  

The returned persons 

(who could not benefit) 

are currently being 

planned in order to 

receive funding for 

their income generating 

activities. 

Indicator 2: Percent of 

beneficiaries reporting their 

livelihoods restored within 

three to six months after 

90% 0     Post Distribution and 

Evaluation surveys 

ongoing 



                                

receiving support 

Indicator 3: Total USD 

amount channeled into the 

program area through sub-

sector activities 

$98,950 0 $83,575  $83,575 84% of total 

target met.  

The volatility of the 

dollar (rate increase) 

has greatly influenced 

the initial amount in 

the budget. Other 

vulnerable beneficiaries 

will be targeted. 

 
January and February 2015 were devoted to the rice harvest in all village irrigated perimeters of 
Niafunké circle. A study on the monitoring of the harvest took place across all the villages that benefited 
from the project's support. The aim of the study was: firstly, to assess the level of return on the 
investment, and secondly, estimate the average number of months of food coverage of rice requirement 
of each supported households. 

The lessons learned will help CARE Mali, its partners and other stakeholders of Food Security Cluster to 
improve their intervention on the same. The analyzed data concerns 935 supported beneficiaries (129 
women and 806 men farmers) by the project. The harvested areas vary from 0.25Ha to more than one 
hectare. The number of the villages is 57 from 6 communes of Niafunké circle and one commune of 
Tonka in Goundam circle. In summary, the following results were achieved: 

 There is a considerable increase in production due to the support. The comparative analysis of 
the harvest between the 2013 and 2014 rice campaigns among the 856 recipients (92%) having 
produced during the two periods showed an increase from 4 to 100% in production. 
 

Planted area 
(hectares) 

Minimum harvest in sacks 
Paddy (75 kg) 

Average harvest in sacks 
Paddy (75 kg) 

Maximum harvest in sacks 
Paddy (75 kg) 

Year 
2013 

Year 
2014 

Increase 
rate 

Year 
2013 

Year 
2014 

Increase 
rate 

Year 
2013 

Year 
2014 

Increase 
rate 

0,25 5 10 100% 18 25 61% 40 52 30% 

0,5 7 8 14% 20 30 50% 60 70 17% 

0,75 10 16 60% 28 29 4% 48 78 63% 

Source: CARE, Rice Production Monitoring Report 
 

 The loads on harvest (operating expenses) represent 27 to 30% on average depending on the 
planted area. 

The analysis of the views of the beneficiaries indicated that 65%, 75%, and 60% of the beneficiaries with 
area under crops respectively 0.25 hectare, 0.50 hectare; and 0.75 hectare will be able to provide food 
coverage for 5 months. 
In terms of recommendations, 25% of the beneficiaries recommend continuing with the support in the 
provision of quality seed (from the Seed Centre of Niono) to ensure a good performance level of the rice 
producers. In addition, according to 30% of the beneficiaries, fertilizers and the fees are the biggest 
expenditure items. 
 
 
 
 
 



                                

 
 
 
 

MAIN ACTIVITIES FOR NEXT QUARTER 
 

1) Pilot experience of Dry Season Rice Production 
 Production Monitoring 

2) Market Gardening component 
 Motor-pumps for VIP with difficulties 
 Production Monitoring and Follow up 
 Production Profitability surveys  
 Profitability Report and Dissemination 

3) Income Generating Activities (IGA) 
 233 returnees (women) will be assisted 
 Income Generating Activities Monitoring 
 IGA Profitability surveys and Report 

4) Livestock 
 Monitoring and Follow up of Livestock activities 

5) Final Evaluation 
 Final Evaluation survey and report 
 Final Executive Reports (Narrative and Finance) 

6) Documentation/Success 
 Weekly Activities Note/Pictures 
 Quarterly Report /Best Practices and Success documentation 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



                                

 
 
 
 

PICTURES 
 

 Visit of the VIP (Village Irrigated Perimeters) for the off-season crops 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Cash transfer for Income Generating Activities 
 
 
 
 
 
 
 
 

 

 

 

Testimonies : Small conversation with some beneficiaries 

  

 

 

 

 

A disabled IGA beneficiary from Niafunké showing his card and received 
money. CARE, Photo M.GUIMBAYARA. 

 

Familly Picture of the IGA beneficiaries , from Maréciré Village, N’GORKOU 
Commune, Niafunké Circle. 

CARE, Photo M.GUIMBAYARA. 

 

Horsy Samba COULIBALY, 28 years old in 
charge of 5 people: 
 «I am very glad to be a recipient. I will be able 

to start up my condiment selling activities » 

Doubo SANKARE, 32 years old in charge of 
3 people: 
“My main activity is selling groundnuts which 

wasn't stable. I'm very happy because this 

money will help me stabilize it”. 

Nia SOMARE, 26 years in charge of 4 
people: 
Very excited: « laugh…, I'm going to use the 

money to sell doughnuts » 

Rice nursery covered with leaves to facilitate the germination and protect 
from birds , VIP of Acherifan & Imagran, SOUMPI Commune. CARE, Photo 

I.KATILE. 

 

Rice nursery, VIP of Acherifan & Imagran, SOUMPI Commune  
CARE, Photo I.KATILE. 

 



                                

 

 

 Goat fairs Activities 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

From left to right: Horsy Samba Coulibaly, Doubo Sankaré, Nia Somaré. IGA 's 
beneficiaries from Maréciré village, N’GORKOU Commune. 

Testimony collected by CARE, M.GUIMBAYARA 

Sensitization of the beneficiaries before the launching of the Fairs  
Tonka, AMSS, Photo O. Ahmadou 

 

A Veterinary specialist (CARE agent) examining the animals 'health 
condition at SOUMPI.  

IMADEL, Photo H. SARRE 
 

Foires aux chèvres dans le village de Merkoré, Commune de 
Tonka/GOUNDAM 

CARE, Photo H. SISSAO 

 

Women beneficiaries showing their cards at Merkoré (Tonka) 
CARE, Photo H. SISSAO 

 

Pregnant beneficiary holding her 3 goats in Tonka village, commune 
of Tonka.  

CARE, Photo I.KATILE 
 

Each Beneficiary holding a goat on Dofana Site, Soumpi commune.  
   CARE, Photo I.KATILE 

 



                                

 

 

SOME TESTIMONIES OF THE LIVESTOCK FAIR 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

«My name is Idrissa Mossa Yattara from Yourmi village, I 

am 45 years old and we are six in my household. This 

assistance in goats reassure us because the events in the 

north disturbed the livestock, added to the lack of rain it is 

solitude. I am thankful to the support. 

The distribution process was very clear, after receiving my 

coupon, I freely chose and bargained the goats' price. I wish 

we are also helped in cattle food because the fodder is 

lacking and the pastures are striped in the area this year. 

We thank CARE-OFDA and AMSS 

 

Idrissa Mossa, beneficiary from Debi Yourmi Site, Tonka 
commune. Testimony collected by CARE, H.SISSAO 

Safiatou Walet Aldjoumat, beneficiary from Merkoré Site, Tonka 
commune. Testimony collected by CARE, H.SISSAO 

A 55 years old married housewife with 8 children and 

habitant of Merkoré village: 

« I am very happy; this support will help me restore my park. 

When the goats calve, i will have a small cattle and milks for 

my children and i. I wouldn't have received these goats 

without you (CARE and USAID). All i can do is thank my 

helpers.» 

26 years old native of Merkoré village, housewife and 

mother with 7 people in the household: 

« God willing in a few months these goats will calve , though 

the feed is less this year, these animals can live in our area. 

Soon, I will be able to milk them and benefit from the milk 

and butter. When they will start multiplying, I will be able to 

face the financial challenges of the household by selling a 

head ». 

 



                                

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Tinimoud Walet Mogaye (escorted by her children), beneficiary 
from Merkoré Site, Tonka commune.                                     

Testimony collected by CARE, H.SISSAO 

60 years old widow native of Merkoré village in 

charge of 6 people: 

« Currently, we face a lot of challenges due to the 

security situation. That's why these goats are Godsend 

and I can't express my happiness. I endlessly thank the 

donors USAID and CARE Mali. With some care and food, 

their reproduction is assured and my problems will 

dissipate over time.» 

 

Nematou Nana, a beneficiary from Merkoré Site, Tonka commune. 
Testimony collected by CARE, H.SISSAO 

Native of Assabol village 45 years married and 

mother of 4: 

« I am very happy for the support, no one ignores the 

fact that we are in difficulties in our countered. Our daily 

activities are carried out in order to constitute our 

livestock, now with these goats I will take care of them 

hoping to drink the milk. Those who helped us did a lot 

and therefore as beneficiaries we need to show that we 

deserved it» 

 

Halimatou Hamadoun (with the white veil), a beneficiary from 
Assabol village , Tonka commune bargaining the price. 

Témoignage recueilli par CARE, H.SISSAO 

A 40 years old native of Echelle village in charge of 6 

people: 

« God willing for your next visit here, we will be very happy 

to show you a great number of goats. To our helpers, we 

thank you endlessly. May God help our donors to be able to 

help us more. May God give us peace and security! » 

 

Fadimata Alhousseini (helped by her husband), a beneficiary from 
Echelle village, a commune of Tonka.                                          

Testimony collected by CARE, H.SISSAO 



                                

  

 

ANNEX 1: 
 
The work plan is attached to this report. (See attachment) 


